

Overbridges in Orissa

2231. SHRI BALGOPAL MISHRA: Will the Minister of RAILWAYS be pleased to state:

(a) the number of railway overbridges under construction in Orissa at present;

(b) the progress made in the completion of these projects as on 31 December, 1989;

(c) the estimated cost of each of those projects; and

(d) the allocation made for those projects so far?

THE MINISTER OF RAILWAYS (SHRI GEORGE FERNANDES): (a) Seven Nos.

(b) to (d). A statement is given below.

STATEMENT

(b),(c) and (d). The details of the seven road overbridges which are under construction in Orissa are as under:—

(.....Rupees in lakhs.....)

S.No.	Location	Rly's Share	State Govt's Share	Total Cost	Funds allotted upto 31.3.90	Progress/Remarks
1	2	3	4	5	6	7
1.	Bargarh Road	74.34	—	74.34	41.50	Railway's Portion on bridge on proper. 20%
2.	Sambalpur Road Station (Fatak)	78.08	134.47	212.55	14.92	Tender work has been taken up.
3.	Sambalpur Road (Tangrapally)	45.91	46.80	92.71	1.00	Contract awarded.
4.	Jaipur-Keonjhar Road	109.22	119.78	229.00	10.00	Tender work has been taken up.
5.	Bhubaneswar (Malgodown)	209.77	780.46	990.23	10.00	State Govt. have not yet accepted the

S.No.	Location	Rly's Share	State Govt's Share	Total Cost	Funds allotted upto 31.3.90	Progress/Remarks
1	2	3	4	5	6	7
6.	Bhubaneswar (Mausima Mandir)	135.98	291.80	427.78	2.00	State Govt. have not yet accepted the estimate.
7	Rayagada	275.00	271.00	546.00	125.00	Tender work has been taken up.