

**GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA**

UNSTARRED QUESTION NO:1857
ANSWERED ON:14.03.2002
OVER BRIDGES IN KERALA
K. MURALEEDHARAN

Will the Minister of RAILWAYS be pleased to state:

- (a) the details of present status of on-going Rail Over Bridge/Rail Under Bridge projects in Kerala, project-wise;
- (b) the expenditure incurred on each of these ROB/RUBs so far; and
- (c) the time by which these ROB/RUBs are likely to be completed?

Answer

MINISTER OF STATE IN THE MINISTRY OF PARLIAMENTARY AFFAIRS AND MINISTER OF STATE IN THE MINIST
RAILWAYS (SHRI O. RAJAGOPAL)

(a) & (b): Statement is attached.

(c): Railway will complete its part of the work i.e. the bridge proper over rail track before, or alongwith, completion of work on approaches by State Government.

Statement

Status of ROB/RUBs works on cost sharing basis.

(Rs. in lakhs)

Sl.No.	Name of Work	Railways State Expd.	Present status
	share Govts.	incurred	
	share by Railways	upto	
		31.1.2002	
1	Cheravatur ROB in lieu of LC No.269 at Km.805/5-6 in Shoranur-Mangalore section between Cheravattur and Nileshtar stations	511 499 9	Estimate under preparation
2	Padanakkad ROB in lieu of LC No.810/1-2 in Shoranur-Mangalore section between Kanhangadi and Nileshtar stations	511 499 10	Estimate under preparation
3	Cherrode ROB in lieu of LC No.215 @Km.713/10-11 in Shoranur-Calicut section on NH 17 at Km. 196/425	311 389 72	Work in progress
4	Chalakuadi ROB in lieu of LC No.48 at Km. 62/9-10 in Shoranur-Ernakulam section	753 746 10	Work in progress

- 5 Vengalam ROB in lieu of 499 499 12 Work in progress
LC No.196 at Km. 675/1-2 in
Shoranur-Mangalore section
between Elattur and Quilandi
stations on NH 17 at Km.231/625
- 6 Vengali ROB in lieu of 581 581 11 Work in progress
LC No.192 @ Km. 673/8-9 in
Shoranur-Mangalore section
between West Hills and Elattur
stations on NH 17 at Km.237/600
- 7 Velayyil ROB in lieu of 850 844 2 Work in progress
LC No.186 at Km. 666/11-12 in
Shoranur-Mangalore section
between Calicut and West Hills
stations on NH 17 Beach Road
- 8 Nandal ROB in lieu of 511 499 10 Estimate under preparation
LC No.239 at Km. 749/2-3 in
Shoranur-Mangalore section
between Ettakot and Cannanore
stations on NH 17 at Km.166/400
- 9 Chova ROB in lieu of 511 499 12 Estimate under preparation
LC No.238 at Km. 695/12-13 in
Shoranur-Mangalore section
between Ettakot and Cannanore
stations on NH 17 at Km.160/550
- 10 Nandi ROB in lieu of 610 610 10 Work in progress
LC No.206 at Km. 695/12-13 in
Shoranur-Mangalore section
between Ettakot and Cannanore
stations on NH 17 at Km.214/525
- 11 Chengottukavu ROB in lieu of 606 606 11 Work in progress
LC No.199 at Km. 686/1-2 in
Shoranur-Mangalore section
between Elathur and Quilandi
stations in NH 17 at Km.224/170
- 12 Muzhuppilangadi ROB in lieu of 626 626 9 Work in progress
LC No.232 at Km. 738/7-8 in
Shoranur-Mangalore section
between Dharmadam and Ettakot
stations on NH 17 at Km.171/450
- 13 Irinjalakuda ROB in lieu of 629 622 1 Work in progress
LC No.43 at Km. 56/9-10 in
Shoranur-Ernakulam section
- 14 Iddappalli ROB in lieu of 742 736 0 Details such as
LC No.71 at Km. 102/13-14 longitudinal section
between Iddappalli and and cross section is
ERS stations awaited from State
Government.
- 15 Angamali ROB in lieu of 538 534 0 Site plan, LS is awaited
LC No.64 at Km. 80/12-13 in from State Government.
Shoranur-Ernakulam section
- 16 Payyanur ROB in lieu of 538 534 0 Work is being done by

- LC No.271 at Km. 807/6-7 in RBDCK.Work is in progress.
Shoranur-Mangalore section
- 17 Feroke-Kallayi ROB in lieu of 538 534 0 Work is being done by
LC No.177 at Km. 600/4-5 on RBDCK.Work is in progress.
NH 17 Beypore State Road
- 18 Tirunetur ROB in lieu of 524 518 0 GAD and site plan awaited
LC No.76T at Km. 1/9-10 from State Government.
between Ernakulam and
Tirunetur stations
- 19 Ernakulam ROB in lieu of 524 518 0 GAD and site plan awaited
LC No.2 at Km. 3/19-20 from State Government.
between Ernakulam and
Quilon stations
- 20 Tirur ROB in lieu of 571 560 0 Site plan and LS awaited
LC No.174 at Km.639/14-15 in from State Government.
Shoranur-Mangalore section
on NH 17 (Tirur Calicut
State Highway)
- 21 Kuttipuram ROB in lieu of 538 534 0 Work is being done by
LC No.171 at Km.626/10-11 in RBDCK.Work is in progress.
Shoranur-Mangalore section
on NH 17 (Tirur Calicut
State Highway)
- 22 Korattiyangadi ROB in lieu of 538 534 0 Work is being done by
LC No.54 at Km.67/13-14 in RBDCK.Work is in progress.
Shoranur-Ernakulam section
- 23 Mundoor Road ROB in lieu of 538 534 0 Work is being done by
LC No.26 at Km.39/13-14 in RBDCK.Work is in progress.
Shoranur-Ernakulam section
- 24 Ollur ROB in lieu of 571 559 0 Site plan and LS awaited
LC No.17 at Km.28/10-11 in from State Government.
Shoranur-Ernakulam section
- 25 Kalamasserry-Iddappalli ROB 538 534 0 Work is being done by
in lieu of LC No.67 at RBDCK.Work is in progress.
Km.95/7-8 in Shoranur-
Ernakulam section
- 26 Badagara ROB in lieu of 538 534 0 Kerala Government has
LC No.229 at Km.732/9-10 in requested for deletion of
Shoranur-Mangalore section this work from the works
between Kolassery-Thalassery programme.
Road stations
- 27 Irumpanam ROB in lieu of 571 559 0 Work is being done by
LC at Km.8/15-16 in RBDCK.Work is in progress.
Ernakulam-Quilon section
- 28 Pullapady ROB in lieu of 560 942 0 Work is in planning stage.
LC No.73 at Km.105/5-6 Details awaited from State
Government.

- 29 Palghat Town ROB in lieu of 524 518 0 Estimate under preparation
LC No.50 at Km.54/12-13
between Palghat Town and
Pollachi stations
- 30 Idapally-Ernakulam ROB 590.1 571.6 0 Taken up in combination
in lieu of LC No.69A at with LC 71 at Pachalam.
Km.101/10-11
- 31 Wadakancheri ROB in lieu of 590.10 571.6 0 Estimate under preparation
LC No.13 at Km.21/5-6 Detailed road approach
between Wadakancheri and cost awaited from State
Mulagunathukavu section Government.
- 32 Kanjikode ROB in lieu of 590.10 571.6 0 Estimate under preparation
LC No.159 at Km.531/8-10 Detailed road approach
between Kanjikode-Palghat cost awaited from State
stations Government.
- 33 Wasthil ROB in lieu of 587.60 576.1 0 Estimate under preparation
LC No.201 at Km.688/2-3 Detailed road approach
between Elathur and Quilandi cost awaited from State
stations on Thalamassery- Government.
Quilandy State Highway
- 34 Pallikera-Kottikulam ROB 587.60 576.1 0 Estimate under detailed
in lieu of LC No.276 at Km. road approach cost awaited
825/15-826/1 from State Government.
- 35 Pollachi Pudunagaram 525.82 519.8 0 Estimate under preparation
ROB in lieu of LC No.49 with State Government.
at Km.53/10-11 Detailed road approach
cost awaited from State
Government.
- 36 Palghat-Palghat Town ROB 555.30 547.6 0 This ROB is very close
in lieu of LC No.52 at Km. to existing weak Bridge.
56/4-5 Further investigation is
being done.
- 37 Quilon-Mayyanad ROB in lieu 587.60 576.1 0 Instead of LC 543
of LC No.541 at Km.156/8-9 originally sanctioned.
Detailed road approach
cost awaited from State
Government.