

**GOVERNMENT OF INDIA
SHIPPING, ROAD TRANSPORT AND HIGHWAYS
LOK SABHA**

UNSTARRED QUESTION NO:1991

ANSWERED ON:16.03.2005

LAND ACQUIRED IN REGARD TO GOLDEN QUADRILATERAL PROJECT

Khanduri AVSM,Maj.Gen.(Retd.) Bhuwan Chandra

Will the Minister of SHIPPING, ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) the lengths of land acquired and balance required to be acquired for the Golden Quadrilateral (GQ), North-South (N-S) and East-West (E-W) Corridors from May 22, 2004 to February 28, 2005, separately for each of these, State-wise and date-wise;

(b) the contracts awarded from May 22, 2004 to February 28, 2005, the details of dates of award and completion, length and location and amount of contract for each of the contracts, date-wise; and

(c) the balance length of Golden Quadrilateral yet to be four-laned and the time frame for completion, location and length-wise?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF SHIPPING, ROAD TRANSPORT AND HIGHWAYS (SHRI K. H. MUNIYAPPA)

(a) The details are enclosed as Annex - I (A) and Annex - I(B) for GQ and N-S & E-W Corridors respectively.

(b) The details are enclosed as Annex - II.

(c) The corridor wise position of 4 laning of Golden Quadrilateral is enclosed as Annex - III. It is expected that the GQ will be substantially completed by December 2005.

Annex - I(A)

ANNEXURE REFERRED TO IN REPLY TO PART (a) OF LOK SABHA UNSTARRED QUESTION NO. 1991 FOR ANSWER ON 16TH MARCH 2005 ASKED BY MAJ. GEN. (RETD.) B.C. KHANDURI, AVSM REGARDING LAND ACQUIRED IN REGARD TO GOLDEN QUADRILATERAL PROJECT

GOLDEN QUADRILATERAL : LAND ACQUISITION PROGRESS

State	Total Area to be acquired (in Hect.) till May 04	cumulative area acquired (in Hect.) till June 04	Land acquired during May 22, 2004 to February 28, 2005 (in Hect.)	Balance Land to be Acquired (in Hect.)
Tamil Nadu	896.00	334.00	2.00	21.00
Gujarat	210.00	100.00	0.00	0.00
Maharashtra	661.00	377.50	11.50	0.00
West Bengal	585.00	558.00	0.00	0.00
Karnataka	1607.00	1456.00	0.00	2.00
Jharkhand	52.00	51.00	0.00	0.00
Andhra Pradesh	1730.00	1711.00	0.00	2.40
Rajasthan	1512.00	1485.00	0.00	0.00
UP	471.00	470.00	0.00	0.00
Bihar	118.00	118.00	0.00	0.00
Orissa	520.00	520.00	0.00	0.00

Tamil Nadu	896.00	334.00	2.00	21.00	54.00	31.00	13.00	8.80	2.67	0.00	2.06	427.49
Gujarat	210.00	100.00	0.00	0.00	71.00	0.00	0.00	0.00	0.00	0.00	0.00	39.00#
Maharashtra	661.00	377.50	11.50	0.00	0.00	0.00	0.00	0.00	17.00	65.00	0.00	190.00##
West Bengal	585.00	558.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	27.00
Karnataka	1607.00	1456.00	0.00	2.00	2.00	2.00	2.00	87.00	0.00	1.00	4.00	51.00
Jharkhand	52.00	51.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	1.00
Andhra Pradesh	1730.00	1711.00	0.00	2.40	0.00	0.00	0.00	0.00	0.00	0.00	0.00	16.60
Rajasthan	1512.00	1485.00	0.00	0.00	14.00	0.00	0.00	13.00	0.00	0.00	0.00	0.00
UP	471.00	470.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	1.00
Bihar	118.00	118.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Orissa	520.00	520.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Total 8362.00 7180.50 13.50 25.40 141.00 33;00 1`5.00 108.80 19.67 66.00 6.06 524.09

39 hect. Is for future widening of ROW from 45 m to 60 m.

Out of 190 hecets, 134 hecets is for future widening of Row from 45m to 60rn.
Area to be acuirred has increased due to actual demarcation for service

Annex. I(B)

ANNEXURE REFERRED TO IN REPLY TO PART (a) OF LOK SABHA UNSTARRED QUESTION NO. 1991 FOR ANSWER ON 16TH MARCH 2005 ASKED BY MAJ. GEN. (RETD.) B.C. KHANDURI, AVSM REGARDING LAND ACQUIRED IN REGARD TO GOLDEN QUADRILATERAL PROJECT

North-South & East -West Corridor : Land Acquisition Progress

Land acquisition work on various sections of North-South and East -West Corridors is in progress at different stages as per provision of National Highways Act. 1956. The details of land acquired during the period 22 May 2004 to 28 Feb 2005 is as under:

S.No State Land acquired during May 22, 2004 to February 28, 2005 (in Hect.)

Sep. 04 Oct. 04 Nov. 04 Dec. 04 Jan. 05 Feb. 05

1 Gujarat	5.26	61	-	143.31	-	-
2 Uttar Pradesh	-	-	-	-	-	1.08
3 Bihar	-	-	-	-	-	23.97

Note : The Detailed Project Reports of some sections of North-South and East - West Corridors are under preparation as such total area to be acquired and balance to be acquired is not known at this stage.

Annex - II

ANNEXURE REFERRED TO IN REPLY TO PART (b) OF LOK SABHA UNSTARRED QUESTION NO. 1991 FOR ANSWER ON 16TH MARCH 2005 ASKED BY MAJ. GEN. (RETD.) B.C. KHANDURI, AVSM REGARDING LAND ACQUIRED IN REGARD TO GOLDEN QUADRILATERAL PROJECT

(Contracts awarded between 22nd May 2004 to 28th February 2005)

S.No.	Stretch	NH No.	Length (Km)	Anticipated Cost	Date of Award
-------	---------	--------	-------------	------------------	---------------

date of Awarded to
completion civil
contractor
(Rs. Crore)

1	Allahabad Bypass Contract II				
	Km 158 km-km 198	2	38.987	Dec. 2006 446.99	09.06.04

2	Allahabad Bypass Contract III				
	Km 198 km-km 242.708	2	44.708	Dec. 2006 505.27	04.11.04

- 3 Silchar-Udarband
Km 309 to km 275.00 54 34 Sep 2007 115.86 22.06.04
- 4 Deesa ToRadhanpur
Km 372.60 to Km 458.0 14 85.4 Nov. 2007 326.03 02.11.04
- 5 Radhanpur to Gagodhar
Km 138.80 to Km 245.00 15 106.2 Nov. 2007 288.54 22.11.04
- 6 Gagodhar to Garamore
Km 245.0 to Km 281.3 and
Km 308.00 to km 254.00 15&8A 90.3 Nov. 2007 339.29 22.11.04
- 7 Jetpur to Gondal and Rajkot
Bypass on NH-8B (BOT)
(km 117 to km 143 and km 175 to km 185 8B 36 Dec. 2007 265.00 18.01.05
- 8 Garamore to Bamanbore
km 254.00 to km 182.60 8A 71.4 Nov. 2007 289.92 22.11.04
- 9 Jetpur to Bhiladi
km 117 to km 52.50 8B 64.5 Nov. 2007 299.84 22.11.04
- 10 Bhiladi to Porbanbdar
km 52.50 to km 2.00 8B 50.5 Nov. 2007 193.23 22.11.04
- 11 Omalur to Thumpipadi
Km 163.40 to km 180.00 7 16.6 Oct. 2007 49.70 08.02.2005
- 12 Jawaharlal Nehru Port PhaseII
SH-54 +Amramarg+ Panvel Creek Bridge SH 54 14.35 May 2007 127.10 02.07.2004
- 13 Garhmukteshwar-Muradabad
Km 93- 149.23 24 56.25 Sep 2007 221.42 22.11.2004
- 14 Hapur - Garhmukteshwar
Km 58-93 24 35 Sep 2007 195.51 22.07.2004
- 15 Chennai Bypass Phase II 4 & 45 12.5 Aug. 2007 404.98 25.01.2005
- 16 Improvement of Access to
Golden Quadrilateral (GQ) Corridor
by construction of Free Flow
Facilities along NH-4, 45 and
205 within Chennai City 4,45 4 March 2007 196 28.01.2005
& 205
- 17 Construction of ROB and its
approaches from km 22.865 to
24.650 of Nagpur Adilabad section
of at Railway Level crossing no 113
(Butibori ROB) in the State
of Maharashtra 7 1.785 Oct. 2006 24.268 10.02.2005
- 18 Borkhedi to Jam section

Annex - III

ANNEXURE REFERRED TO IN REPLY TO PART (c) OF LOK SABHA UNSTARRED QUESTION NO. 1991 FOR ANSWER ON 16TH MARCH 2005 ASKED BY MAJ. GEN. (RETD.) B.C. KHANDURI, AVSM REGARDING LAND ACQUIRED IN REGARD TO GOLDEN QUADRILATERAL PROJECT

GQ Corridor wise Details

Corridor (NH) Total Length (km) 4 Laned Length (km) Under Implementation (km)

Delhi - Mumbai (NH-8, 76 & 79)	1419	1383	36
Mumbai - Chennai (NH-4, 7 & 46)	1290	1015	275
Kolkata - Chennai (NH-5, 6 & 60)	1684	1358	326
Delhi - Kolkata (NH-2)	1453	855	598

Total	5846	4611	1235
-------	------	------	------