

**GOVERNMENT OF INDIA
WATER RESOURCES
LOK SABHA**

UNSTARRED QUESTION NO:2847
ANSWERED ON:12.12.2005
IRRIGATION PROJECTS
Oram Shri Jual

Will the Minister of WATER RESOURCES be pleased to state:

- (a) the details of the incomplete irrigation projects in Orissa;
- (b) the target fixed to complete each of these projects;
- (c) the reasons for non-completion of these projects so far; and
- (d) the steps taken to expedite the construction of these projects?

Answer

THE MINISTER OF STATE (INDEPENDENT CHARGE) FOR HEAVY INDUSTRIES, PUBLIC ENTERPRISES AND WATER RESOURCES (SHRI SONTOSH MOHAN DEV)

(a) & (b) The project-wise details of ongoing major and medium irrigation projects of Tenth Five Year Plan spilled over from previous Plans including scheduled year/Plan of completion are given in the statement enclosed.

(c) Irrigation is a State subject and the planning, execution, funding, operation and maintenance are primarily the responsibility of the State Governments based on their priorities. The completion of the irrigation projects inter-alia depends on the planning and financial allocation made by the State Government. The main reasons for non-completion of the major and medium irrigation projects are delay in forest clearance, land acquisition, resettlement and rehabilitation issues, contractual litigation, railway line crossing and National Highway crossing, etc.

(d) The Central Government is providing Central assistance under the Accelerated Irrigation Benefits Programme for completion of the irrigation projects as per the guidelines of the programme. An amount of Rs. 993.67 crore has been provided to the Government of Orissa upto November, 2005 in respect of 17 projects under this programme. Further, to expedite construction of the projects and to monitor the progress of the works, the State Government is arranging review meetings at the level of District Collectors and inter-departmental co-ordination meetings.

Statement referred to in reply to parts (a) and (b) of Lok Sabha Unstarred Question No.2847 for answer on 12.12.2005 regarding Irrigation Projects

STATUS OF ONGOING MAJOR AND MEDIUM IRRIGATION PROJECTS OF ORISSA DURING X PLAN AS ON 01-04-04

(Rs. crore/Pot.Thousand
hectare)

SL NO	NAME OF PROJECT	PLAN APPROVAL OF	APPROVAL DATE	LATEST ESTIMATE	LIKELY EXPENDITURE UPTO MARCH 2005	ULTIMATE POTENTIAL CREATED OF COMPLETION	LIKELY POTENTIAL YEAR/PLAN	ANTICIPATED YEAR/PLAN
-------	-----------------	------------------	---------------	-----------------	------------------------------------	--	----------------------------	-----------------------

1 2 3 4 5 6 7 8 9

Major Projects

1	Potteru IV	Approved	198.07	205.22	109.88	2.90	X Plan	
2	Upper V Kolab	Approved	337.96	377.27	88.70	54.99	2004-05	

3	Upper AP 78- Indra 80 d vati	Approve	480.96	694.24	102.52	100.26	2007-08	
4	Subarna VII rekha	Approved	1755.39	552.71	100.85	3.95	2007-08	
5	Kanupur VIII	Approved	428.32	38.17	24.56		-	XI Plan
6	Lower IX Indra	Approved	211.70	164.71	26.19	4.80	2008-09	
7	Lower IX Suktel	Approved	217.13	34.97	27.06		-	2008-09
8	Bagh IX Barrage	Approved	74.60	44.84	8.50	4.85	X Plan	
9	Rengali V Irrigation	Approved	2621.16	1134.57	214.30		25.56	X Plan
10	Mahan VII adi Chitrot pola Total	Approved	178.83	31.71	15.43		14.93	X Plan
			6504.12	3278.41	717.99		282.24	

Medium Projects

1	Titla VII garh Stage II	Approved	33.68	38.39	2.27		1.47	X Plan
2	Rukara IX ved	Unappro	52.92	11.66	5.46		-	X Plan
3	Rajua IX ved	Unappro	14.85	5.26	2.99		-	X Plan
4	Deo VI	Approved	59.00	40.27	5.90		-	X Plan
5	Hariha VIII rjore	Approved	83.22	85.82	13.70		13.95	X Plan
6	Manjore VIII ved	Unappro	89.78	68.43	6.09	2.30		X Plan
7	Upper VI Jonk	Approved	91.45	91.95	16.40		13.90	X Plan
8	Bagha VIII lati	Approved	84.62	54.00	5.49		4.41	X Plan
9	Badan VI alla	Approved	105.88	60.50	13.74	11.89		X Plan
10	Sapua VI	Approved	59.00	39.35	3.75		2.70	X Plan

Badjore

Total 674.40 495.63 75.79 50.62