

**GOVERNMENT OF INDIA  
SHIPPING, ROAD TRANSPORT AND HIGHWAYS  
LOK SABHA**

UNSTARRED QUESTION NO:505  
ANSWERED ON:22.02.2006  
STATUS OF GOLDEN QUADRILATERAL PROJECT  
Khanduri AVSM,Maj.Gen.(Retd.) Bhuwan Chandra

**Will the Minister of SHIPPING, ROAD TRANSPORT AND HIGHWAYS be pleased to state:**

to the replies given to USQ No. 1218 dated December 8, 2004, SQ No. 34 dated March 2, 2005 & USQ No. 2035 dated December 6, 2005 and state:

(a) the present date of completion of the Golden Quadrilateral Project and the reasons for frequent change of completion dates of projects under it; and

(b) the details of the Projects likely to be completed/not likely to be completed by June, 2006?

**Answer**

THE MINISTER OF STATE IN THE MINISTRY OF SHIPPING, ROAD TRANSPORT AND HIGHWAYS (SHRI K. H. MUNIYAPPA)

(a) and (b) It is expected that about 96% of length of Golden Quadrilateral Project would be completed by June 2006.

The details of projects which are likely to be completed by June 2006 are enclosed as Annex -I. Details of projects which are not likely to be completed in full length by June 2006 are enclosed as Annex-II. Reasons for delay if any, for each contract is also indicated in Annex I & II.