

**GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA**

UNSTARRED QUESTION NO:252
ANSWERED ON:23.11.2006
RAIL OVER BRIDGE AT RANGPUR ROAD
Kaushal Shri Raghuvir Singh

Will the Minister of RAILWAYS be pleased to state:

- (a) the reasons for continuous delay and non- completion of the work of rail over bridge at Rangpur Road in Kota Division under Western Central Railway;
- (b) by when the said work is likely to be completed;
- (c) whether the delay in the construction of the said over bridge has escalated its cost;
- (d) if so, the details thereof;
- (e) whether the State Government has completed its quota of construction works in respect of this over bridge; and
- (f) is so, the details thereof?

Answer

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI R. VELU)

- (a): Late approval of General Arrangement Drawing by State Government, also late approval of drawing and design of sub structure and obstructions, like removal of cables, electric poles, problem of design, delay in inspection of bearings by inspecting agency.
- (b): By the end of February 2007.
- (c): Not yet.
- (d): Does not arise.
- (e) & (f): Not yet fully. State Government has completed 75 % of the main work, on Rangpur end one last span is to be cast. Whole work is likely to be completed by the end of February 2007.