

**GOVERNMENT OF INDIA
SHIPPING, ROAD TRANSPORT AND HIGHWAYS
LOK SABHA**

UNSTARRED QUESTION NO:3145
ANSWERED ON:23.03.2005
WORKS UNDERTAKEN IN PUNJAB BY NHAI
Dhindsa Shri Sukhdev Singh

Will the Minister of SHIPPING, ROAD TRANSPORT AND HIGHWAYS be pleased to state:

- (a) the details of works undertaken by the National Highways Authority of India (NHAI) in Punjab at present;
- (b) the status of each of the work in progress; and
- (c) by when the works are likely to be completed?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF SHIPPING, ROAD TRANSPORT & HIGHWAYS (SHRI K.H. MUNIYAPPA)

(a) to (c) A list of works undertaken by the National Highways Authority of India (NHAI) in Punjab at present, indicating their status and likely dates of completion is appended.

ANNEXURE

ANNEXURE REFERRED TO IN REPLY TO PARTS (a) TO (c) OF THE LOK SABHA UNSTARRED QUESTION NO. 3145 FOR ANSWER ON 23-3-2005 ASKED BY SHRI SUKHDEV SINGH DHINDSA REGARDING WORKS UNDERTAKEN IN PUNJAB BY NHAI.

S.No.	Stretch	NH No.	Present status	Likely date of completion
-------	---------	--------	----------------	---------------------------

- | | | | | |
|----|---|----|---|--|
| 1. | Haryana/Punjab Border to Jalandhar (km 212.00 to 372) | 1 | Maintenance and operation contract for the completed four lane section in progress | 30.4.2005 (for the maintenance contract) |
| 2. | Bhogpur to Punjab/J&K Border | 1A | Preparation of Detailed Project Report (DPR) in progress | May, 2005 (for DPR) |
| 3. | Jalandhar-Amritsar Section (km 387.1 to 407.1) | 1 | Tenders invited and award of work is subjudice | - |
| 4. | Jalandhar-Amritsar Section (km 407.1 to 456.1) | 1 | Detailed Project Report (DPR) completed. Bids have been invited for four laning of this stretch on BOT basis under NHDP Phase-III | July, 2008 (for 4 laning) |
| 5. | Pathankot - Amritsar (km 0.00 to 101.00) | 15 | Preparation of Detailed Project Report (DPR) in progress. | March, 2005 (for DPR) |
| 6. | Chandigarh- Kiratpur Section | 21 | Detailed Project Report (DPR) completed. | - |
| 7. | Ambala-Chandigarh Section (Punjab Portion) | 22 | Detailed Project Report (DPR) completed. Bids have been invited on BOT basis for four laning of this stretch under NHDP Phase-III | August, 2008 (for 4 laning) |

