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A rcview of progress of construction
of the project made in the middle of
1984 indicated that while ccrtain acti-
vities were on schedule (drawings and
placement of ordars) therc had been
some slippages in som: items such as the
crcction of structures and ecquipment.
Having regard to the finances available
and the very large financial requircments
of the project, a thorough review of the
schedule of the project was made in
order to synchronis: thc implementation
of the different interdepcndent scgments
of thc project fully consistent with the
technological and operating paramenters
matching the production planned in the
project with the market, and ersuring
that expenditure is incurred in an
optimal mancer. On the basis of this
rcview the stage I of the project is
expected to be complcted by 1987-88.

The original estimated cost for the
Visakhapatnam  Stcel  Project  was
Rs. 2256 crores (based on first quartcr

1979 prices). The cost cstimates of the .

project were revised and based on fourth
quartcr 1981 prices, the revised cstimate
was Rs. 3897.28 crorcs; this was approved
by Government in 1982. The main
reasons for the increase in the estimated
costs wers increase in prices ts well as
adoption of Jatest technologies and
changes in the scope of work.

The revised cstimate of capita! costs
for the project taking into account the
rcvised schedule as wecll as the price
escalation sincce the fourth quarter of
1981, has yet to be finalised.
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(c) The progress of contruction is
monitored by the Project authorities as
well as the Government and remedial
mecasures taken to cnsure commissioning
of the project in time. Regular review
mectings are also held with infrastructure
agencies for expediting the progress, and
with cquipment suppliers and consulants
for propzr coordination of progeress of

engiacericg and supply of cquipment.

Reserved Quota of Services in Banks
for SC/ST Candidates

1478. PROF. MANORANJAN
HALDER : Will the Minister of °
FINANCE be pleasasd to state :

(a) whether all thzs scheduled banks
are not maintaining thec reserved quota
of scrvices for Scheduled Castes;Scheduled
Tribes candidates; and

(b) the bank-wise figures of the
Scheduled Castcs/Schedulcd Tribes
employces vis-a.vis other cmployces ?

THE MINISTER OF STATE IN TiIE
MINISTRY OF FINANCE (SHRI
JANARDIHANA POOJARY) : (a) and
(b). The guidclines regarding
reservation  for Scheduled  Custes/
Scheduled Tribes are applicable to all
public sector banks including Regional
Rural Banks, and they are following the
same. These guidelines are not applicable
to other Schiduled Commercial Benks.
The bank-wise figurcs of the Scheduled
Castes/Sch2duled Tribes employecs in the
public scctor banks are at given in the
Statcment attached.
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