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LQId_ Multipu.rpose Hydel Proj~t 

4227. SHRI NGANGOM MOHENDRA: 
Will the Minister of ENERGY AND 
COAL be pleased to state: 

(a) when was the actual work of 
the Loktak Multipurpose Hydel Pro-
ject started; 

(b) what was the original date for 
commissioning the project; and 

(c) if delayed, the reasons therefor 
and the date now fixed for commis-
sioning? 

THE MINISTER OF STATE IN THE 
MINISTRY OF ENERGY (SHRI 
VIKRAM MAHAJAN): (a) Although 
work on the Loktak Multipurpose 
Hydel Project formally started in Octo-
ber, 1970 the construction on majer 
works start€d during 1971-72 only. 

(b) and (c). Due to serious geo-
technical problems, major changes were 
requued in the designs, thus caUSln~ 
delay. Quite unexpectedly, Methane 
gas was encDuniered in the tunnel, and 
the resolution of this problem also 
caused further delay in the construc-
tion A change of scoPe in the pro-
ject lJy the addiiion of a 35 MW uni~, 

was al.5'o one of the major reasons for 
the de1ay. In these circumstances, the 
original schedule of commissioning jn 
March 1974, had to be postponed 10 
March, 1982. 

Thermal power station at Mauuguru 
in Andhra Pradesh 

4228. SHRI V. KISHORE CHAN-
DRA S. DEO: 

SHRIS. R.A.S. APPALA 
NAIDU: 

Will the Minister of ENERGY AND 
COAL be pleased to state: 

(a) whether the Central Govern-
ment have received any proposal frOll1 
the Andhra Pradesh State Government 
for a 1000 Mega Watts Thermal Po,wer 
Station at Manuguru in Andhra Pra-
desh: and 

(b) if so, the action taken by Gov-
ernment in this regard? 

THE MINISTER OF STATE IN 'rIlE 
MINISTRY OF ENERGY (SHRI 
VIKRAM MAHAJAN): (a) and (0). 
The Project Report for installation IJf 

2 X 210 MW in the first stage (wlth 
further scope for expansion upto 1000 
MW) at Badrachalam was submitted 
by the Anahra Pradesh Electricity 
Board to the Central Electricity 
Authority in December 1976. The Pro-
ject Report was examined and ad ii-
tional information/clarifications ~ere 
called for which have been received 
from the Andhra Pradesh Electricity 
Board in part, in December 1979. The 
techno-economic appraisal of this Pro-
ject Report has not been completed us 
the coal linkage for this Project has 
not yet been established. 

'A ftm;iT, tm)1f ~ (J(1fI ~ ~') 
iti rm fir~ 1fiT '3"Nf~~ 

4 2 2 9. 15ft' {1('i4" I '( i qGf ;nfttn: Gft1T 
~ m ~~, llrtfT lJ~ iffiT;r 'ifi'. ~T i!fi=(li" 
fen 

(~ ) ~lff it f~~ ~(G1G'l cf.T Cfj,~ 
s;rf U~i3TfG·~ e~r iftjT ~ ; ~r~ 

(If ) ~·~-f~~")(, mq~ fq;il~l' m~ ~1lJ: 
fcr\i'fm 'q~T it"1rt, 1 980 ~ 11~, 198 1 Cfcti <fit 
~f~ ~ Gro~ fctiCf'iT-f.tcr;:rJ firt'!o \3"(q~~ 
~T;r Cl11 ~rm ~ ? 

m ~ ij ~~) ('!all ",'5fjq' 
~if'r) : (Cf1) 11f, 1 979 ij-~, 1980 
CfCfi ~r s;rqfa ~ G)"U'l ~ it qr~ ~ 
\3(qrG:~ 1 1 36 3 1 flTf~;::f ~f;:cG ~r ~ I 
~~it 62,7 61 flff~7.(~ ~f.,c (fTG' ~ Cf¥:fT 
3225 fmi?f~i'1 ttf~{c Y:l{~"'ilf lI;fT"( 47,645 
firf~rr lff;;rc: ~i~ '" ~l[~7 \3'~qT{{'l. qr , 

'" '>:> 

(q) 3 1- 3- 1 980 cf'( n~~ fil Efi J;f~m~ 
~ it '!!~ ~rqr..oTfr.ro ~1ltOf 3 1 024. 7 1 .::> 
~cna- :4'i I 

( If ) f~~r ~tlTG:rr ~ f<,-;ro: 'fiT a-';'f;;f q~ 
~ 'fnrn: ~ (s;r~ ~ ~ lfT~) ~T~ fCfilfT \ifFrT 
~ I cpt 1980- 81 ~ f~ 3i\;fl ~~r~-=r 
CfiTlt~ 1 1 50 0 0 flff~., l!f;:rc f ... t:.l ff~~ f Cifi"~r 
~ ~, f'it'~ 66495 f11f('fif'l l{f.re ffi"q' 




