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Floalisation of Original Tender for Construc-
tion of Separate Laboratory for Polytech-

nic Of Aligarb Muslim University

6982. SHRI ANNASAHEB GOT- 
KHINDE : Will the Minister of EDUCATION

AND SOCIAL WELFARE be pleased to 
state :

(a) whether the delay in the finalisation 
of the original tender for the construction of 
separate laboratories and workshop bays for 
the Polytechnic of the Aligarh Muslim Univer-
sity has resulted in extra expenditure of Rs.
0 58 lakhs ; and

(b) if so, the reasons for the delay ?

THE MINISTER OF EDUCATION, 
SOCIAL WLLFARE AND CULTURE 
(PROF. S NURUL HASAN) : (a) and (b). 
Hie Aligarh Muslim University invited tenders 
in May, 1969 for the construction of separate 
laboratories and workshop bays for the Poly-
technic of the Aligarh Muslim University. The 
tenders received by the prescribed date were 
placed before the Building Committee of the 
Univeisity on August 30, 1969. The Com-
mittee recommended that these along with the 
plans and estimates may be referred to the 
Superintending Engineer, C P.W.D , Ghaziabud 
Circle, New Delhi by name for advice. On 
account of the tiansfer of the concerned 
officer in C P W.D , these papers remained 
unattended and were returned to the Univer-
sity on October 28, 1969 without any com-
ments. The University decided to accept the 
second lowest tender for Rs. 2,14,914, By 
that time the three months period of validity 
ot the tendeis had expired and the concerned 
contractor refused to undertake the construc* 
tion woik on the plea that the cost of mate-
rial had gone up. The University had to 
invite fresh tenders to be received on June 18,
1970 and this time a tender for Rs. 2,71,731 
was accepted. The extra expenditure involved 
was Rs. 56,817.

Sanction for Muior Irrigation and Soil Conser-
vation in Chronically drought affected 
Areas in Maharashtra during 1972-73

6983. SHRI ANNASAHEB GOT- 
KHINDE : Will the Minister of AGRICUL-
TURE be pleased to state :

(a) the outlays sanctioned for minor 
irrigation and soil conservation works in the 
chronically drought affected Districts in Maha-
rashtra for the year 1972-73 ; and

(b) the actual expenditure incurred dur-
ing the year 1971-72 on the said works in the 
said Districts 7




