

**GOVERNMENT OF INDIA  
DEFENCE  
LOK SABHA**

UNSTARRED QUESTION NO:5593  
ANSWERED ON:07.04.2017  
Road Projects in Jammu and Kashmir  
Sharma Shri Jugal Kishore

**Will the Minister of DEFENCE be pleased to state:**

- (a) whether a number of road projects of the Border Roads Organisation (BRO) in Jammu & Kashmir has been delayed;
- (b) if so, the details thereof, project-wise; and
- (c) the time by which such road projects are likely to be completed?

**Answer**

MINISTER OF STATE (DR. SUBHASH BHAMRE)  
IN THE MINISTRY OF DEFENCE  
????? ????? ?????? (?? ????? ??????)

(a) & (b): Yes, Madam. 9 road projects of length 58.13 km are delayed in Jammu and Kashmir due to the following reasons:-

- (i) Delay in Forest / Wildlife clearance.
- (ii) Limited working season.
- (iii) Difficulties in availability of construction material.
- (iv) Delay in land acquisition.
- (v) Damages due to natural disasters such as flash floods.

(c) These 9 road projects are likely to be completed by 2018.

\*\*\*\*\*