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Karur-Dindigul-Madurai Railway Line 

37. SHRI P.G. NARAYANAN: Willthe 
Minister of RAILWAYS be p:eased to state: 

(a) the expenditure incurred on Karur-
Dindlgul broad gauge project; and 

(b) the amount allocated so far 10r the 
Dindigul-Madurai broad gauge project and 
the target time for its completion? 

THE MINISTER OF RAILWAYS (SHRI 
GEORGE FERNANDES): (a) Rs. 30.72 
crores. 

(b) Allocation is made for the project as 
a whole i.e., Karur-Dindigul-Madurai-
Maniy achchl-T uticorinlT alaiyuthu (327.94 
Km) new broad gauge line project. Approxi-
mately As. 14 crores have so far been spent 
on Dindigul-Madural parallel B.G. line proj-
ect. I1s completion will depend on availability 
of resources in the coming years. 

Phased Decontrol of Drugs 

38. SHRIINDRAJIT GUPTA: WIll the 
Ministerof PETROLEUM AND CHEMICALS 
be pleased to state: 

(a) whether Government are consider-
ing for phased decontrol of all drugs; and 

(b) if so, the details thereof and reasons 
therefor? 

THE MINISTER OF PETROLEUM AND 
CHEMICALS (SHRI M.S. GURU-
PADASWAMY): (a) No, Sir. 

(b) Does not arise. 

Construction of New Railway Line 

39. SHRI K. PRADHANI: Will the 

Minister of RAILWAYS be pleased to state: 

(a) whether the target fixed fQr con-
struction of new railway lines in th~untry 
during 1988-89 and 1989-90 was fully 
achieved; and 

(b) ff not, the reasons therefor? 

THE MINISTER OF RAILWAYS (SHRI 
GEORGE FERNANDES): (a) and (b). In 
1988-89, 306 km of new lines were opened 
against the target of 314 km and in 1989-90, 
162 km have already been opened and 79 
km of new lines are expected to be opened 
upto 31.3.1990 against the target of 333 km. 
Following sections could nat be opened:-

1988-89 

Chanderiya-Chittaurgarh(8km): There 
was no goods traffic beyond Chanderiya and 
the yard at Chittaurgarh was not ready. 

1989-90 

(i) Jamira-Bhairabi (18 km): Difficul-
ties experienced due to restrictions 
imposed on road traffic. 

(Ii) Talcher-Anquf (18 km): Due to 
non-campletion of work of raising 
electrical crossings by the State 
Government. 

(ill) Chittaurgarh-Nimach (56 km): The 
section could not be opened as the 
yard remodelling in some major 
yards between Chittaurgarh and 
Nimach could not be completed. 

Tribunal of wage structure and Indus-
trial relations in Indian Airlines and Air 

'ndia 

40. SHRI K.S. RAO: Will the Minister of 
CIVIL AVIATION be pleased to state: 




