GOVERNMENT OF INDIA
POWER
LOK SABHA

UNSTARRED QUESTION NO:6748
ANSWERED ON:08.05.2003

PERFORMANCE OF NTPC IN REGARD TO CAPACITY ADDITION
RAMJI MANJHI

Will the Minister of POWER be pleased to state:

(a) whether the performance of NTPC in regard to capacity addition programmeduring the Ninth Plan Period has been dismal and far
from satisfactory;

(b) if so, the reaction of the Government thereto giving the reasons for poor performance; and

(c) the measures taken to tone up the working of NTPC?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF POWER ( SHRIMATI JAYAWANTI MEHTA )

(@) : The capacity addition target for National Thermal Power Corporation(NTP C) for the 9th Plan was 5300 MW Against this, NTPC
achieved a capacity addition of 2700 MW during 9th Plan.

(b) & (c) : The primary reason for shortfall in capacity addition was on account of slippage of second stage expansion by 650 MW
each of NTPC's gas based combinedcycle power projects at Anta, Auraiya, Kawas and Gandhar. NTPC have now resorted to
International Competitive Bidding for sourcing of LNG/Natural Gas/regassified LNG foexisting/expansion gas projects. The setting of
gas based projects is subject to availability of LNG/natural gas at reasonable firm price/terms and commitment frombeneficiaries to
purchase of power from the station.

NTPC have a capacity addition programme of 9160 MW of coal basedthermal projects during 10th Plan period. Progress of projects
is closely monitored and their implementation is as per schedule.
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