
GOVERNMENT OF INDIA 
STATISTICS AND PROGRAMME IMPLEMENTATION 

LOK SABHA

UNSTARRED QUESTION NO:142
ANSWERED ON:23.11.2005
PROJECTS UNDER CONSTRUCTION 
Singh Shri Rajiv Ranjan (Lalan);Suman Shri Ramji Lal

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

(a) whether several projects costing Rs.100 crore or more are under construction during the year 2005-06; 

(b) if so, the details thereof; 

(c) the number of projects unlikely to be completed by the targeted time and period of delay as well as the percentage of increase in
the cost of construction of each such projects as a result thereof; and 

(d) the additional amount likely to be spent by the Government due to this delay?

Answer
MINISTER OF STATE (INDEPENDENT CHARGE), MINISTRY OF YOUTH AFFAIRS & SPORTS, MINISTRY OF OVERSEAS
INDIAN AFFAIRS, AND MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION (SHRI OSCAR FERNANDES) 

(a) Yes, Sir. 

(b) Sector-wise status of Projects under execution is enclosed in the Annex to the reply. 

(c) &(d) Out of 350 projects costing Rs. 100 crore and above, 148 projects have been delayed with respect to their original date of
commissioning. The extent of delay is between one month to 184 months. The percentage increase on account of delayed projects is
40.13%. Sector-wise details of the delayed projects with respect to original approved schedule is in Annex. 

Annex to the Lok Sabha Unstarred Question No. 142 for reply on 23.11.2005 

Annex 
Sector-wise status of each project costing Rs. 100 crore and above including delayed projects under execution 

       (Status as on 01/10/2005)

Sl.No. Sector  Total No.of Range  Original Anticipated % age   Additional
   No.of delayed of delay cost of  cost of  increase amount required
   Proj. Proj. (in months) delayed  delayed  in cost of to complete
       projects projects delayed  the delayed
       (Rs. in cr.) (Rs. in cr.) projects projects 
             (Rs.Crore)

1 ATOMIC ENERGY 6 - -  -  -  -  -
2 CIVIL AVIATION 1 1 12- 12  191.52  191.52  0.00  0.00 
3 COAL  10 1 156-156  199.87  182.60  -8.64  -17.27 
4 FERTILISERS 2 1 53- 53  350.00  610.24  74.35  260.24 
5 MINES  1 - -  -  -  -  -
6 STEEL  8 3 1-  6  371.95  391.52  5.26  19.57 
7 PETROLEUM 26 13 3- 48  17731.62 20627.10 16.33  2895.48 
8 POWER  47 18 2-184  11104.66 21286.51 91.69  10181.85
9 HEALTH & FW 2 2 87- 88  140.92  691.84  390.95  550.92 
10 RAILWAYS 133 22 2-168  9463.87  17643.71 86.43  8179.84
11  RD.TR.& HIGHWAYS  77 64 4- 36  18350.03 18132.07 -1.19  -217.96
12 SHIPPING&PORTS 3 3 18- 47  645.46  645.46  0.00  0.00
13 TELECOMM. 32 18 1- 15  5442.71  5201.63  -4.43  -241.08
14 URBAN DEV. 1 1 12- 12  4860.00  10571.00 117.51  5711.00
15 WATER RESOURCES 1 1 3-  3  542.90  1069.40  96.98  526.50
 Total  350 148 69395.51 97244.60  40.13  27849.09 -


	GOVERNMENT OF INDIA  STATISTICS AND PROGRAMME IMPLEMENTATION  LOK SABHA
	Answer

