

**GOVERNMENT OF INDIA
ROAD TRANSPORT AND HIGHWAYS
LOK SABHA**

UNSTARRED QUESTION NO:3471
ANSWERED ON:11.12.2002
N.H. 200 AND 201
PARSURAM MAJHI

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

- (a) whether the Government have set any time frame for the completion of N.H.-200 and N.H.-201 National Highway projects in Orissa;
- (b) if so, the details of progress of work and funds released for the purpose project-wise;
- (c) if not, the reasons therefor; and
- (d) the steps taken by the Government to ensure their timely completion?

Answer

THE MINISTER OF STATE OF THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS [MAJOR GENERAL (F B.C.KHANDURI)]

(a) Yes, Sir. Improvement of Riding Quality and Renewals are scheduled to be completed by March 2004.

(b)&(c) Details of sanctioned works on these two National Highways and their values are at Annex-I. Till September 2002 Rupees 842.34 lakhs has been spent on these two National Highways.

(d) Close monitoring and frequent inspections are done to ensure timely completion of projects.

ANNEX-I REFERRED TO IN REPLY TO PART (b)&(c) OF LOK SABHA UNSTARRED QUESTION NO. 3471 FOR ANSWER 11.12.2002 ASKED BY SHRI PARSURAM MANJHI REGARDING N.H. 200 AND 201.

(Amount Rs. in Lakhs)

Sl. No.	NH	Name of work	Amount Present	Expenditure
		of Progress as on 30.9.02		
		sanction		
1.	201	IRQP with Widening from km.240 to 256	420.89 Completed	420.89
2.	200	IRQP from km 42 to 54	173.46 Completed	111.21
3.	200	IRQP from km 405 to 413	155.88 Completed	128.38
4.	200	IRQP from km 413 to 428	298.26 Completed	162.99
5.	201	IRQP from km 143 to 147 & 177 to 185	189.46 Work started	
6.	201	Construction of culverts	72.08 30 %	18.41
7	201	Widening & strengthening from km 257 to 270	763.28 Tender being finalised	0.46
8.	200	IRQP from km 389.5 to 405.00.	28.68 Tender being processed	
9.	200	IRQP in km 66 to 72	99.23 Recently sanctioned	

- 10 201 IRQP in km 300 to 313 250.46 Recently sanctioned
11. 200 IRQP in km 294 to 300
& 309 to 319 187.75 Recently sanctioned
12. 201 IRQP in km 1 to 3
& 6 to 19. 276.72 Recently sanctioned
13. 200 IRQP in km 219 to 227
& 232 to 240 83.30 Recently sanctioned
14. 200 IRQP in km 0 to 6, 10
to 15, 17 to 20 & 30 to 34 161.95 Recently sanctioned
15. 201 S & I from Hati Bridge 8.89 Recently sanctioned
16. 200 IRQP in km 342 to 352
& 378 to 389.5 364.10 Recently sanctioned
17. 201 IRQP in km 72 to 80,116
to 134 & 147 to 152 422.88 Recently sanctioned