
GOVERNMENT OF INDIA 
PLANNING 
LOK SABHA

UNSTARRED QUESTION NO:2249
ANSWERED ON:17.12.2003
SCRAPPED OR MERGED PROJECTS 
RAGHUNATH JHA

Will the Minister of PLANNING be pleased to state:

(a) whether many projects were either scrapped or merged with other projects in which huge money had already been invested; and 

(b) if so, the details of the projects scrapped or merged with other projects along with the details of the money invested therein
together with the reasons therefor?

Answer
MINISTER OF STATE IN THE MINISTRY OF STATISTICS & PROGRAMME IMPLEMENTATION, MINISTER OF STATE IN THE
MINISTRY OF PLANNING, MINISTER OF STATE IN THE MINISTRY OF COMMERCE & INDUSTRY AND MINSTER OF STATE IN
THE DEPARTMENTS OF ATOMIC ENERGY AND SPACE (SHRI S.B. MOOKHERJEE) 

(a): As on 1st July 2003, there are 33 projects which have not been able to progress due to various reasons after incurring an
expenditure of Rs. 1207.17 crores. These projects have been frozen / abandoned / merged with other projects due to geomining
problems, fund constraints, land acquisition problems, change in strategy and other reasons. 

(b): The details of these projects along with the reasons and action taken thereof is given in the enclosed Annexure. 

Annexure 

List of projects frozen on account of geomining problems, fund constraints , land acquisition problems, change in strategy etc. 

       (Unit : Cost / expenditure : Rs. In Crores)

Sl No.  Project  Cap- Date of  Date of   Cost  Cumulative
 (Dist.)  acity Govt.  Commissioning Appro- Anti- Cost Expenditure
 (State)   Appro    ved cipated over 
      origi- Anti-   run on  Reasons Action
    Origi-  nal cipa- Origi-  original  Taken
    nal  (revi-  nal  (revised)
    (revised) sed)  (revised)

0 1  2 3  4 5 6 7 8 9 10 11

Sector: Coal

 BCCL

1 D&F ROPEWAYS 
 DHANBAD 
 BIHAR  4.00  1987/01  1990/01 N.A 16.12 21.32 32 4.15 Geo- Closed
   MTY     21.32  0  mining/ in present 
            techno- position
            logical Further,
            problems outsourcing
            is being done. 
2 PATHERDIH 
 WASHERY: MOD 
 DHANBAD
 BIHAR  2.00  1988/02  1992/03 1998/03 29.43 48.49 65 8.89 -do- Closed
   MTY 1994/12  1998/03  48.49  0   and cost of
             machines



             (Rs.4.8 cr.)
             written off
3 BLOCK-III OC 
 DHANBAD BIHAR 0.45 1991/08  1998/03 N.A 45.97 45.97 0 15.55 Due to  Kept in
   MTY         fire abeyance
            problem HEMM 

             diverted
             to other 
             projects
4 VISWAKARMA OC 
 DHANBAD BIHAR 0.7  1997/08  2001/03 2002/03 44.74 44.74 0 0.84 Land & Project to 
   MTY         funds start after
            problem land
             acquisition
             problems
             are solved

CCL

5 KARMA OC  0.80  1990/12  1996/03 N.A 47.4 47.4 0 1.64 Geo- To start
 MAHARASHTRA MTY       0  mining after land
            Techno- acquisition
            logical problems are
            prob- solved and
            lems funds are
             available

6 HINDEGIR OC 
 HAZARIBAGH  0.78  1991/03  1995/03 N.A 41.48  N.A 0.23 Geo- -do-
 BIHAR  MTY       N.A.  mining
            Techno-
            logical
            problems

7 PAREJ EAST UG 
 HAZARIBAGH   0.30 1992/09  1999/03 N.A 29.34 29.34 0 1.10 Land -do-
 BIHAR  MTY        0  problems

8 TARMI OC 
 BOKARO BIHAR 0.50  1991/05  1995/03 N.A 29.55 29.55 0 0.23 Geo- -do-
   MTY         mining
            Techno-
            logical
            problems

9 JIRDIH OC 0.60  1991/03  1993/04 N.A 48.83 48.83 0  -do- Not included
             in X plan

SECL

10 CHURCHA WEST 
 PSLW UG 
 MADHYA PRADESH 0.65  1994/12  1998/03 N.A 48.61 48.61 o  Techno- DGMS
   MTY       0  logy approval
            to be required
            finalised
            and
            approved
            by DGMS

ECL



11 LAUDOHA UG 
 BANKURA 
 WEST BENGAL 0.68  1989/03  1996/03 N.A 49.34 49.34 0 0.8 Geomi- Dropped and 
   MTY       0  ning/ assets 
            Techno- transferred 
            logical to Jhanjra 
            prob- project
            lems.

12 RAJMAHAL OC 
 GONDA BIHAR 1.5 MT 1996/09  2002/03 N.A 46.86 46.86 0 - Less  Included in 
          0  off  the Rajmahal 
            take by optimisation 
            NTPC  OC project which 
            and  is under 
            shor- formulation.
            tage 
            of funds.

MCL

13 INT-CHP-LAJKURA 
 SAMLESHWRI 
 ORRISA  5.10  1991/03  1995/03 N.A 49.19 49.19 0 - Funds  Dropped
   MTY       0  const-
            raints.

WCL

14 AMB RIVER 
 DIVERSION  1993/04  1997/03 N.A 27.99  N.A 0.01 Geomi- Dropped
          N.A  ning / 
            Techno-
            logical 
            problems.

NLC

15 BARSINGAR LIGNITE 
 MINE BIKANER 
 RAJASTHAN 1.7  1991/04  1995/05 N.A 242.31 242.31 0 24.48 Geomi Being taken 
   MT       0  ning /  up by NLC. 
            Techno- FRs under 
            logical approval.
            problems.

16 BARSINGAR 
 LIGNITE 
 TPS BIKANER 
 RAJASTHAN MW  1991/04  1996/06 N.A 585.73 664.11 13 5.06 - DO - - DO -
   2 X 120       13   

SECTOR: FERTILIZERS

HFC

17 HALDIA FERTILIZER PROJ
 MIDNAPUR 
 WEST BENGAL THMT   1971/11  1976/10 N.A 88.03 790 797 840 Tech. Final decision 
   151 1981/07  1982/07  281.96  180  fail- of the Cabinet 
            ure-  for closure/
            being  hive off of 
            sold to the project 



            pvt. and disposal 
            sector of the assets 
             is yet to be 
             obtained. 
SECTOR: MINES

NALCO

18 WHEEL PROJ. ANGLO- 
 ALUM DHENKANOL 
 ORISSA  NOS.  1997/12  N.A N.A 92.56 92.56 0 1.62 Techn- Dropped. 
   45000       0  ology  Instead 
            issue. upgrading of 
             the project 
             is being 
             considered.

SECTOR: POWER

DVC

19 PANCHET HILL II 
 HEP 
 DHANBAD BIHAR MW  1978/01  1983/01 N.A 16.03 82.09 412 49.22 Gener-  Final decision 
   40       412  ation  expected shortly.
            in conv-
            entional 
            mode 
            completed. 
            Decision 
            on pumped 
            storage 
            awaited.

NHPC

20 KOEL KARO HEP 
 RANCHI/SNG 
 BIHAR  MW  1981/06  1999/11 N.A 444.67 2594.17 483 44.6 CCEA  Decision to 
   710 1991/11  1999/11  1292.82  101  appr- implement the 
            oval to project or not 
            the RCE is yet to be 
            awaited. taken ( due
              to R&R and 
             high cost 
             of power and 

             water problem)
NTPC

21 FARAKKA STPP - III
 MURSIDABAD 
 WEST BENGAL MW  1989/09  1995/12 N.A 603.65 603.65 0 - Phased out 
   500       0  due to low 
            demand in 
            the region.
PGCIL

22 KOEL KARO TR LINE 
 JAMSHEDPUR 
 BIHAR  CKM  1991/11  1998/03 N.A 52.59 52.59 0 - To   Linked to 
   215       0  start generation 
            only  project 
            after 
            gener-
            ation



            projs.
            takes
            off.

SECTOR: PETROLEUM 

IOC

23 GUJARAT REF. 
 RESIDUE UPGD 
 GUJARAT   1999/10  2003/01 N.A 4392 4392 0 107.45 Frozen. Review of 
          0   demand 
             underway.

24 CONST. POL TRMNL.
 ERIP PARADIP 
 ORISSA   1999/09  2003/05 N.A 569 569 0 14.77 Frozen. 
          0   
25 LPG TERMINAL 
 FOR EIRP 
 PARADEEP 
 ORISSA  TPA   1999/10 2003/06 N.A 220.81 220.81 0 38.73 Frozen. 
   2 LAC       0   
ONGCL

26 IOR SCHEME 
 SANTHAL 
 GUJARAT  MMT  2000/09  2004/03 2004/03 38.85 38.85 0 17.8 Frozen. 
   0.326       0   
27 INFIL, INCRE 
 POLYMER 
 SLUG SANAND 
 GUJARAT MMT  0.62 2000/09  2004/03 2004/03 30.3 30.3 0 9.32 Frozen. 
   0.62       0   
BPCL

28 PROD.TERM.
 CIF.BINA 
 MADHYA PRADESH TH.MT 1997/11  2000/11 N.A 463.4 463.4 0 13.69  
    1996/09      0   
SECTOR: RAILWAYS           

DOUBL

29 KALAPIPALPHANDA, 
 WR MADHYA 
 PRADESH  KM  1990/04  1995/12 N.A 53 53 0 2.11 Fund 
   41       0  constraints/
            Low priority.

30 KARPURIGRAM- 
 SIHO, NER 
 UTTAR PRADESH KM  1993/04  N.A 1997/03 21 21 0 0.48 Frozen  
    1997/03      0  

GC

31 BHILD SAMDRI 
 & SAMDAR- J. PU
  NR RJ, GU KM 1990/04  1995/06 N.A 267.83 188 -30 - Frozen 
   306       -30   
WS & PU



32 CHITRADURG- ROH/POH 
 WAGO FAC, SR 
 KARNATAKA  1995/10  N.A N.A 33.84 33.84 0 - Frozen,
          0  as cost 
            estimates 
            not 
            sanctioned.

SECTOR : SHIPPING & PORTS

PORTS

33 ACQ.OF CPP MORMUGAO , 
 GOA   1998/09  1999/08 N.A 40 44.4 11 4.4 Diversion 
          11  regd. 
            Change over 
            to private 
            supply are on.

 List of Abbreviations: (NIC - Mo S&PI)

1 OC: OPEN CAST          
2 MTY: MILLION TONNES PER YEAR        
3 BCCL: BHARAT COKING COAL LIMITED       
4 CCL: CENTRAL COALFIELDS LIMITED        
5 UG: UNDER GROUND         
6 SECL: SOUTH EASTERN COAL FIELDS LIMITED       
7 ECL: EASTERN COALFIELDS LIMITED        
8 MCL: MAHANADI COALFIELDS LIMITED       
9 WCL: WESTERN COALFIELDS LIMITED        
10 TPS: THERMAL POWER STATION        
11 NLC: NEYVELI LIGNITE CORPORATION LTD.       
12 MW: MEGAWATT          
13 HFC: HINDUSTAN FERTILIZER CORPORATION LTD.
14 NALCO: NATIONAL AUTHORITY OF INDIA LTD.
15 SAIL: STEEL AUTHORITY OF INDIA LTD.
16 HEP: HYDRO ELECTRIC PROJECT
17 DVC: DAMODAR VALLEY CORPORATION
18 NHPC: NATIONAL HYDRO ELECTRIC POWER CORPORATION LTD.
19 PGCIL: POWER GRID CORPORATION OF INDIA LTD.
20 STPP: SUPER THERMAL POWER PROJECTS
21 NTPC: NATIONAL THERMAL POWER CORPORATION LTD.
22 CKM: CIRCUIT KILOMETERES
23 IOC: INDIAN OIL CORPORATION
24 RCE: REVISED COST ESTIMATES
25 DOUBL: LINE DOUBLING
26 WS & PU: WORKSHOPS & PRODUCTION UNITS
27 KM: KILOMETER
28 GC: GUAGE CONVERSION
29 ONGCL: OIL & NATURAL GAS CORPORATION LTD.
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